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The I-MANAGE Newsletter highlights current status and plans for the I-MANAGE enterprise-wide 
systems initiatives that are currently under development or that are in production within the Department. 

Standard Accounting and Reporting System (STARS) - On Target for April 2005 Deployment 
To facilitate the implementation of STARS and to ensure system operations are sustained after 
deployment, a key decision was made to restructure the STARS Project Team into two distinct groups. 
The new structure provides for a STARS Design and Development Team led by Laura Kramer, HQ and 
a STARS Deployment Team led by Sharon Marchant, NETL CFO. 

The STARS Project Team has made great progress and continues to be well-positioned for the April 
deployment date.  Key project activities continue to be accomplished with the current focus on the 
Conversion Strategy, two rounds of Integration Testing, and User Training. 

The Integration Testing is being conducted in two cycles.  The first cycle began January 3, 2005, and 
was completed on January 21, 2005; the second cycle is scheduled to begin the first week of February. 
Conversion routines were modified to accommodate an April cut-over, and legacy October and 
November data was converted for the first Integration Test cycle.  Legacy first quarter data is already 
being converted in preparation for the second testing cycle.  Issues raised during Integration Testing are 
being immediately addressed by the Project Team.  Much improvement has been noted since the July 
2004 User Acceptance Testing cycle. 

In parallel with the Integration Testing efforts, the FY 2004 legacy General Ledger ending balances have 
been converted and reconciled into the STARS production environment. In addition, the FY 2005 
October, November and December General Ledger data has also been converted and reconciled into the 
STARS production environment.  Legacy General Ledger data will continue to be converted to the 
STARS production environment each month until STARS is implemented in April. 

The STARS end user training will be delivered in March and April.  A future STARS Training 
Communiqué will provide important information regarding the class registration process, locations, 
dates, and times of available training. To subscribe to the STARS communiqué, send e-mail request to 
STARS@hq.doe.gov 

I-MANAGE Data Warehouse (IDW) – Made Available for Use January 2005 
The initial IDW was deployed on January 31, 2005, to a limited number of system users.  Access will be 
provided through a web-Portal. The IDW Portal will provide users with access to reports based on 
STARS conversion data. Initial reports available will include accounting flexfield values and 
relationships, and STARS general ledger and reconciliation reports.  Additionally, the IDW Portal will 
provide access to Financial Data Warehouse (FDW) reports that are contained in the Financial Reports 
Center.  Users that currently have a login for the FDW will be able to access the FDW (and Business 
Objects) directly via the IDW Portal. 
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When STARS is fully deployed in April, the IDW will begin providing production data from STARS 
with drill down and reporting capability.  The STARS production data will be updated in the IDW 
nightly.  Classes are currently being offered to the initial IDW users.  Training will be expanded to a 
larger user community starting in April. 

Specific training information will be published in the IDW Communiqué.  To subscribe to the IDW 
communiqué, send e-mail request to IDW@hq.doe.gov 

E-Travel (eTS) – New Service Provider 
DOE has announced the selection of Northrop Grumman Mission Systems as the new service provider 
for e-Travel services.  These web-based services are part of a government-wide e-government initiative 
to replace Travel Manager. The new eTS web-based service will provide on-line booking and travel 
authorization and vouchering services for the Department.  Migration to this new travel service provider 
is scheduled for mid-FY 2006. 

Corporate Human Resource Information System (CHRIS) – Major Announcement 
There has been a merger of the Oracle and PeopleSoft corporations.  The combined Oracle-PeopleSoft 
company was officially launched on January 18, 2005. Oracle has informed customers that support 
procedures for PeopleSoft and Oracle products on current environments are unchanged.  Oracle will 
continue to enhance the PeopleSoft product lines and will release a new version of both the Enterprise 
and EnterpriseOne products. They will support Version 8 (DOE’s current version) until at least 2013. 
The development planning for the Java-based successor product has begun and the goal is to bring 
together the best features and functionality of the Oracle and PeopleSoft products. 

We expect no changes to the CHRIS system from this merger during the next two years and are 
continuing as scheduled to design and implement the next upgrade to Version 8.8 in June 2005 and to 
add the e-performance management module in the Fall of 2005. 

I-MANAGE Program Website – New Design Available for Use 
As reported in our last newsletter, the I-MANAGE Program Office restructured the I-MANAGE 
Program website to make it easier to locate I-MANAGE Program and Project information.  The 
enhanced I-MANAGE website is now available for use. The new design will provide easy access to 
Project specific information from one location on the website, and will provide improvements for access 
to information on I-MANAGE Program initiatives.  The link for the I-MANAGE Program website is: 
http://www.mbe.doe.gov/ME2-5/I-MANAGE/INDEX.HTM. 

_____________________ 

Thank you for your interest in the Newsletter. 

We invite you to visit the I-MANAGE Program website for additional information and welcome your 
comments and suggestions.  If you have questions, we encourage you to use the “Contact Us” feature on 
the I-MANAGE website.  While you are there, be sure to check our catalog of Frequently Asked 
Questions (FAQs). 

mailto:IDW@hq.doe.gov
eCasalen
Cross-Out

eCasalen
Note
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Contact Us 

Program and Project 
Websites: 
http://www.mbe.doe.gov/ME2­
5/I-MANAGE/INDEX.HTM 

 

http://CHRIS.inel.gov 

Miriam Kurtyka,
Organizational Transition 
Manager: 301-903-2970 
Miriam.Kurtyka@hq.doe.gov 

I-MANAGE Program Manager, Warren Huffer: 301-903-3761 
Warren.Huffer@hq.doe.gov 

STARS Development Project Manager, Laura Kramer:  301-903-9932 
Laura.Kramer@hq.doe.gov 

STARS Deployment Project Manager, Sharon Marchant: 412-386-6008 
marchant@netl.doe.gov 

CHRIS / eTS Project Manager, Michael Fraser: 202-586-1910 
Michael.Fraser@hq.doe.gov 

SBS Project Manager, Ed Golden: 202-586-5819 
Ed.Golden@hq.doe.gov 

IDW Project Manager, Lajos Grof-Tisza: 202-586-0335 
Lajos.Grof-Tisza@hq.doe.gov 

STRIPES Project Manager, Doug Baptist: 202-586-0813 
Douglas.Baptist@hq.doe.gov 
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